MARICOPA COUNTY
DEPARTMENTAL QUARTERLY REPORT

3" Quarter Report, FY 99-00
Criminal Justice Facilities Development Department

Goals

Accomplishments/Comments

Initiate timely construction of the jail and
detention facilities from the jail tax proceeds

Project Goal:

Construct 3,139 adult detention beds of the
required custody classification and all necessary
support facilities at a downtown location and
the Durango Complex by the end of FY2005.

Program has been completed. Design has been initiated on
all facilities. Project is on schedule.

Program Goal in FY 99-00:
Procure Program Management services.

Program Manager, Hunt/CRSSC.:
Contract awarded 01/26/99.

Program Goal in FY 99-00:
Procure Civil Engineering consultant.

Civil Engineering Consultant, Brooks Hersey:
Contract awarded 3/8/99.

Program Goal in FY 99-00:
Procure all three Architectural/Engineering
firms.

Architectural/Engineering Consultant — Durango Adult
Facilities, DLR Group:

Contract awarded 7/26/99. Transition with the Programmer
complete, schematic design submitted.
Architectural/Engineering Consultant — Downtown High
Rise Jail, Durrant/HOK:

Contract awarded 9/15/99. Transition with the Programmer
complete, schematic design submitted.
Architectural/Engineering Consultant — Juvenile Facilities,
Dworsky/Ellerbe Becket:

Contract awarded 11/3/99. Transition with the Programmer
complete, schematic design 80% complete.

Program Goal in FY 99-00:
Complete 80% of the design effort.

Ongoing and on schedule.

Program Goal in FY 99-00:
Acquire property for downtown jail.

Agreed on all settlement and financial terms on the
downtown jail site (Borden Block — bounded by 3 & 4™
Ave(s), Madison & Jackson St(s)).

Paid owners.

City and owners agreed to a stipulation to enter judgement
based on completion of parking (for owners) and relocation
of utilities (City).

Final Order of Condemnation in process. No known
obstacles.

Program Goal in FY 99-00:
Acquire property for downtown jail parking
garage.

Acquired downtown jail parking garage site. Court ordered
possession on 05/25/99 (north half of blocks 55 & 56
between 5™ and 7™ Avenues, south of Jackson Street)

Program Goal in FY 99-00:
Prepare downtown construction site by
relocating utilities and existing businesses.

Utility relocation is approximately 10% complete.

By revising the downtown jail concept, we reduced the site
requirement from 2 blocks to 1 block, therein obviating the
need to relocate businesses.
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Program Goal in FY 99-00:
Complete environmental assessments and
remediation on downtown construction site.

Complete for jail site.

Program Goal in FY 99-00:
Complete archeological assessments on
downtown construction site.

Complete for jail site.

Program Goal in FY 99-00:
Remove all existing structures on downtown
construction site.

Complete for jail site.

Program Goal in FY 99-00:

Refine Durango adult and juvenile construction
locations by completing the Durango Complex
Master Plan.

Durango Complex Master Plan Draft complete.

Program Goal in FY 99-00:
Relocate utilities at Durango construction site.

5% complete.

Program Goal in FY 99-00:

Complete environmental assessments and
remediation on Durango adult and juvenile
construction site

Durango adult site complete.

60 acres of dust control being provided through
November 2000 via agreement with farmer.
Durango juvenile not started.

Program Goal in FY 99-00:
Acquire property for Adult Jail Facilities.

Master Plan identified 60 acres on SW quadrant of Durango
Complex.

Completed appraisal, made offer, Order To Show Cause
hearing conducted 01/12/2000.

Obtained order of possession.

Ultimate financial settlement may be in court.

Program Goal in FY 99-00:
Acquire property for new Downtown Parking
Garage/Forensic Science Center.

Board and City of Phoenix approve Block 28 (Jefferson
Street site). Board approved acquisition.

Ordered appraisal, initiated environmental Phase | and
survey via right of entry agreement.

Program Goal in FY 99-00:
Design new Downtown Parking
Garage/Forensic Science Center

The Stichler Group has initiated design.

Schematic level presentations successful to Legislative
Capitol Mall Commission, Capitol Mall Association,
Downtown Advisory Committee, and Board of Supervisors.

Program Goal in FY 99-00:
Complete 80% design effort.

The Stichler Group is approaching completion of schematic
design.




